Time Line for Revision of Computer Monitor Specification

Q2 -2002
(April — June)

Q3 -2002
(July — Sept.)

Q4 -2002
(Oct. — Dec.)

Q1-2003
(Jan. — March)

Q2-2003
(April — June)

Q3 -2003
(July — Sept.)

Q4 -2003
(Oct. — Dec.)

Q1-2004
(Jan. — March)

EPA to distribute first draft of
specification to industry and other
stakeholders

¢

EPA to meet with industry in San
Francisco to discuss first draft of
specification

EPA to meet with EU
representatives in Nice, France to
present and discuss draft monitor
specification

=

EU to send comments to EPA and
EPA to review them

EPA to work with interested
manufacturers to refine test
methodology

EPA to work with ITI and interested
manufacturers on product labeling
ideas and other aspects of
Partnership Agreement

Industry to evaluate new test
methodology and if possible, meter
current models based on new test
methodology

Final day for industry to submit
evaluations of new test methodology
to EPA

EPA to analyze data and prepare
Draft 2 of the specification

EPA to distribute second Draft of
specification to industry and other
stakeholders

EPA to hold industry meeting to
gather feedback on second Draft
specification

EPA to prepare final specification

EPA to distribute final specification
to industry and other stakeholders
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EPA to work with industry to
identify potential venues to
announce/promote new
specification. Prepare
announcement, etc.

Interested manufacturers sign
Partnership Agreement
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Tentative effective date of
specification




